
 

May 13, 2020 
 
 
Max J. Kuney Construction 
P.O. Box 4008 
Spokane, WA 99220 
 
RE: Contract 9385 

Bullfrog Rd Vic – Concrete Rehab, Bridge Deck Rehab & Painting 
Federal-Aid Project No. NHPP-0090(023), 0902(241), 0902(452) 

 Change Order 20 Revised – Global Survey Error – Equitable Adjustment 
 Serial No. 064 
 
 
Dear Mr. Griffith, 
 
Enclosed for review and authorized signature is Revised Change Order 20. 
 
Please sign and return this change order by May 27, 2020 for further processing. 
 
If we do not received the signed change order or a notice of protest within 14 calendar days we 
may proceed with unilateral processing of this change order. 
 
If you have any questions, please feel free to call this office at (509) 577-1840. 
 
Sincerely, 
 
 
 
Jerry Wood, P.E. 
Project Engineer 
 
 
JW: dkm 

Digitally signed by Jerry J. Wood 
Date: 2020.05.14 14:47:05 -07'00'



WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
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PAGE 1 of 4

---------------------------------------------------------------------------------------------
  CONTRACT NO:      009385                             FEDERAL AID NO:NHPP-0902(241)
  CONTRACT TITLE:    I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DEC
  CHANGE ORDER NO:     20 R1 GLOBAL SURVEY ERROR-EQ ADJ

  PRIME CONTRACTOR: 910609531 MAX J. KUNEY COMPANY
120 N RALPH ST
99202-4795
SPOKANE WA   99202-0008

---------------------------------------------------------------------------------------------

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

 ( )Change proposed by Contractor
  __________________________________________________________________________________________
 |                                              |                                           |
 | ENDORSED BY: | SURETY CONSENT: |
 |                                              |                                           |
 | | |
 | | |
 |______________________________________________|___________________________________________|
 |                                              | |
 | CONTRACTOR | ATTORNEY IN FACT |
 |                                              |                                           |
 |                                              |                                           |
 | __________________ | ____________________ |
 |                                              |                                           |
 | DATE | DATE |
 |______________________________________________|___________________________________________|

  ORIGINAL CONTRACT AMOUNT: 14,801,298.50
  CURRENT CONTRACT AMOUNT: 15,305,304.21
  ESTIMATED NET CHANGE THIS ORDER: 400,000.00
  ESTIMATED CONTRACT TOTAL AFTER CHANGE: 15,705,304.21

  Approval Required: ( )Region ( )Olympia Service Center ( )Local Agency

  __________________________________________________________________________________________
 |                                              |                                           |
 | ( ) APPROVAL RECOMMENDED ( ) EXECUTED | EXECUTED: |
 | | |
 | | |
 | | |
 |______________________________________________|___________________________________________|
 |                                              |                                           |
 | PROJECT ENGINEER | STATE CONSTRUCTION ENGINEER |
 |                                              |                                           |
 | | |
 | ____________________ | ____________________ |
 |                                              |                                           |
 | DATE | DATE |
 |______________________________________________|___________________________________________|
 |                                              |                                           |
 | ( ) APPROVAL RECOMMENDED ( ) EXECUTED | OTHER APPROVAL WHEN REQUIRED |
 | | |
 | Regional Admin: | |
 | | |
 |______________________________________________|___________________________________________|
 |                                              |                                           |
 | BY: | SIGNATURE DATE |
 | | |
 | | |
 | | |
 | ___________________ | ____________________ |
 |                                              |                                           |
 | DATE | REPRESENTING |
 |______________________________________________|___________________________________________|

   CG02v04(revised Feb 2005)

Kelly Griffith (Jun 3, 2020 11:23 PDT)
Kelly Griffith

06/03/2020

Jerry Wood (Jun 3, 2020 11:25 PDT)
Jerry Wood

06/03/2020

✔

Brian White (Jun 3, 2020 16:02 PDT)
Brian White

06/03/2020

✔

Jon Keeth (Jun 3, 2020 16:45 PDT)

06/03/2020

https://na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAJkqwUMOtkP4Hp4XLs_Yqrm12XI8DGz-x
https://na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAJkqwUMOtkP4Hp4XLs_Yqrm12XI8DGz-x
https://na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAJkqwUMOtkP4Hp4XLs_Yqrm12XI8DGz-x
https://na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAJkqwUMOtkP4Hp4XLs_Yqrm12XI8DGz-x
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 ___________________________________________________________________________________________
| |
| CONTRACT NO:009385                                          CHANGE ORDER NO: 20 R1 |
|___________________________________________________________________________________________|

   All work, materials, and measurements to be in accordance with the provisions of
   the Standard Specifications and Special Provisions for the type of construction
   involved.

   This contract is revised as follows:

   DESCRIPTION:
   This change order provides an equitable adjustment for impacts related to
   plan errors identified on the JE line detour as well as other issues
   described herein.

   The new item, "CO 20-Global Survey Error - Eq Adj" is added.

   MATERIALS REQUIREMENTS:
   There are no materials requirements related to this change order.

   CONSTRUCTION REQUIREMENTS:
   There are no construction requirements related to this change order.

   MEASUREMENT:
   "CO 20-Global Survey Error - Eq Adj" shall be by lump sum.

   PAYMENT:
   "CO 20-Global Survey Error - Eq Adj" shall be by lump sum.

   Direct costs for earthwork performed under this change order are included in
   Change Order 15, "Force Account Grading".

   CONTRACT TIME:
   There is no change to contract time associated with this change order.

   OTHER CONDITION:
   Upon endorsement of this change order the Contractor waives their entitlement
   to future equitable adjustments or time extensions for any protests and
   disputes described in the following correspondence:



WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION

CHANGE ORDER
DATE:05/13/20 
PAGE 3 of 4

 ___________________________________________________________________________________________
| |
| CONTRACT NO:009385                                          CHANGE ORDER NO: 20 R1 |
|___________________________________________________________________________________________|

   Serial letters included are:
   MJK SL-007 JE Alignment plan error
   MJK SL-008 Roadway section C missing work zone
   MJK SL-009 Global Survey Error official protest
   MJK SL-010 official protest roadway section c missing work zone
   MJK SL-022 Official Protest Roadway section C missing work zone
   MJK SL-029 Global Survey Error pricing and schedule update
   JK SL-032 Roadway section C missing work zone closed-response
   MJK SL-034 Global Survey Error Dispute Response
   MJK SL-039 509 Excavating Money Owed
   JK SL-043 Roadway sec C Missing Work zone (vertical Edge) Pricing and
   schedule update
   MJK SL-045 Response to WSDOT SL 48
   MJK SL-042, separation layer delay
   MJK SL-049 Separation Delay Continuation

   The following issues are excluded from this change order.  Specific
   exclusions include:
   Unpaid Force account or unpaid quantities (including MJK SL 031 and 030)
   Quantity over and underruns.  Over and underruns in quantities will be
   addressed in accordance with 1-04.6.
   Detour removal quantity overruns.
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 ___________________________________________________________________________________________
| |
|CONTRACT NO:009385 CHANGE ORDER NO: 20 R1 |
|___________________________________________________________________________________________|
|    |     |     |         | | | |
|ITEM|GROUP|STD  | UNIT OF |      UNIT PRICE     |   EST QTY CHANGE   |   EST AMT CHANGE    |
| NO | NO  |ITEM | MEASURE | | | |
|____|_____|_____|_________|_____________________|____________________|_____________________|

 ITEM DESCRIPTION:  CO 20-GLOBAL SURVEY ERROR - EQ ADJ
 1028  03 L.S. 400,000.00 1.00 400,000.00

AMOUNT TOTAL
-----------------

400,000.00
=================
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